

FROM 01/09/2026
TO 30/09/2026

Name	Team
TRƯƠNG THỊ BÍCH KHUẾ	BA

		-3	-5		2		0	-1	0	0		
% AVG. COMPLETION	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action chưa Done	
28,9%	64,0	4	2	18,0	2	0,0	0	6	0	0	11	
MONTHLY GOALS												
No.	Timeline	Action	Type	Sub - Type	Status	Work progress for this month (%)					% Total	Information to fill in
						Week 1	Week 2	Week 3	Week 4	Week 5		
IN MONTHLY GOALS												
1	20	Meeting X2, BS team, KH	Task	Other	In progress	25%	25%				50%	
2	6	[Landing Page][ECOM] Thiết kế UX/UI trang Trang Chủ #5310	Ticket	Feature	Done	100%					100%	
3	6	[ECOM] Soạn Điều khoản thanh toán, Điều khoản dịch vụ, và Chính sách bảo mật trang Ecom #5465	Ticket	Feature	Done	100%					100%	
4	16	[ECOM] [SRS]Tích hợp Clarity phân tích hành vi khách hàng & Funnel #5570	Ticket	Feature	In progress	25%	25%				50%	
5	6	Test full luồng happy thanh toán Ecom	Task	Other	Done	90%	10%				100%	
6	8	Slide Ecom VIE & ENG	Task	Other	Done	50%	50%				100%	
7	8	Soạn MoU cho LeapAI	Task	Other	In progress						Lỗi	% Work progress
8	12	[ECOM] Chương trình tặng 1.200 gói Chat đa kênh cho Doanh nghiệp Đà Nẵng #5783	Ticket	Other	Not start						0%	
9	10	[UX/UI] Thiết kế MEGA MENU NỀN TẢNG (CONNECT+, CUSTOMERING+, DIRECT2CUSTOMER+) #5727	Ticket	Feature	In progress		20%				20%	
10	16	[ECOM] Ecom CONNECT - Chat đa kênh (Payload, BSS, CRM, RRAC, VietQR) #5726	Ticket	Other	Not start						0%	
11	16	[Ecom] Ecom CONNECT - Balance cho AI token / campaigns #5580	Ticket	Other	Not start						0%	
12	10	[DONHANG] Tìm hiểu Order & cơ chế đóng bộ đơn hàng Pancake POS #5728	Ticket	Feature	Not start						0%	
13	8	[DONHANG] Update SRS & Wireframe Ecom Order #5729	Ticket	Feature	Not start						0%	
14	8	[UX/UI] Thiết kế MEGA MENU GIẢI PHÁP #5785	Ticket	Other	Not start						0%	
15	10	[ECOM] Điều chỉnh trang Bảng giá trên Website #5786	Ticket	Other	Not start						0%	
OUTSIDE MONTHLY GOALS												
1												
11												

WEEKLY GOALS - WEEK 1											
% Avg. completion	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
88,3%	24,0	3	3	6,0	0	0,0	0	3	0	0	0
From day	To day	Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
31/8/2026	6/9/2026	Morning		X			X	X			6
		Afternoon		X			X	X			

11											
15											

WEEKLY GOALS - WEEK 3												
% Avg. completion	Total hours		Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
0,0%	0,0		0	0	0,0	0	0,0	0	2	0	0	0
From day	To day		Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
14/9/2026	20/9/2026		Morning		X	X	X	X	X			10
			Afternoon		X	X	X	X	X			
What were the difficulties / issues / problems that I met?							How did I ocome / resolve those difficulties / issues / problems?					
Tickets created this week							Tickets handled this week					
No	Timeline	Action	Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket		Notes	Information to fill in
1	14-15/09/2026	Meeting: X2 Norming, BS Team, LeapAI	New Task	Other	Not start	In monthly goals						Spent hours,
2	14-18/09/2026	[ECOM] [SRS]Tích hợp Clarity phân tích hành vi khách hàng & Funnel #5570	Old Task	Feature	In progress	In monthly goals			#5570			Spent hours, % Finish
3	15/9	[UX/UI] Thiết kế MEGA MENU NỀN TẢNG (CONNECT+, CUSTOMERING+, DIRECT2CUSTOMER+) #5727	Old Task	Feature	In progress	In monthly goals			#5727			Spent hours, % Finish
4	14/9	Soạn MoU cho LeapAI	Old Task	Other	In progress	In monthly goals			MOU 2026			Spent hours, % Finish
5	16/9	[ECOM] Chương trình tặng 1.200 gói Chat đa kênh cho Doanh nghiệp Đà Nẵng #5783	New Task	Other	Not start	In monthly goals			#5783			Spent hours,
6												
7												
8												
9												
10												
11												
15												

WEEKLY GOALS - WEEK 4													
% Avg. completion		Total hours		Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
0,0%		0,0		0	0	0,0	0	0,0	0	0	0	0	0
From day		To day		Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
				Morning									0
				Afternoon									
What were the difficulties / issues / problems that I met?								How did I ocome / resolve those difficulties / issues / problems?					
Tickets created this week								Tickets handled this week					
No	Timeline	Action		Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket		Notes	Information to fill in

