

FROM	01/09/2026	Name	Team
TO	30/09/2026	Trần Phước Diễn	BA

		-14	-13		-1		0		-10		-4		0
% AVG. COMPLETION		Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action chưa Done	
0,0%		85,0	0	0	0,0	0	0,0	0	0	0	0	0	
MONTHLY GOALS													
No.	Timeline	Action	Type	Sub - Type	Status	Work progress for this month (%)					% Total	Information to fill in	
						Week 1	Week 2	Week 3	Week 4	Week 5			
IN MONTHLY GOALS													
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
21													
26													
31													
36													
OUTSIDE MONTHLY GOALS													
1													
11													

WEEKLY GOALS - WEEK 1													
% Avg. completion		Total hours		Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
0,0%		0,0		0	0	0,0	0	0,0	0	0	0	0	0
From day		To day		Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
				Morning									0
				Afternoon									
What were the difficulties / issues / problems that I met?								How did I ocome / resolve those difficulties / issues / problems?					
Tickets created this week								Tickets handled this week					
No	Timeline	Action		Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket		Notes	Information to fill in
1													
2													
3													

4											
5											
6											
7											
8											
9											
10											
11											
15											

WEEKLY GOALS - WEEK 2											
% Avg. completion	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
100,0%	5,0	3	3	1,7	0	0,0	0	2	0	0	0
From day	To day	Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
7/9/2026	13/9/2026	Morning						x			2
		Afternoon						x			
What were the difficulties / issues / problems that I met?						How did I ocome / resolve those difficulties / issues / problems?					
Tickets created this week						Tickets handled this week					
No	Timeline	Action	Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket	Notes	Information to fill in
1	11/9	Update Open Graph Image	New Task	Feature	Done	In monthly goals	100%	2			
2	11/9	[BOT-CHAT] Tổng quan luồng onboarding AntBot.	New Task	Other	Done	In monthly goals	100%	1			
3	12/9	Update General Social Image	New Task	Feature	Done	In monthly goals	100%	2			
4											
5											
6											
7											
8											
9											
10											
11											
15											

WEEKLY GOALS - WEEK 3											
% Avg. completion	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
90,0%	40,0	6	6	4,0	0	0,0	0	2	2	0	0
From day	To day	Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
14/9/2026	20/9/2026	Morning		x	x	x	x	x			10

14/9/2020	20/9/2020	Afternoon	x	x	x	x	x			10	
What were the difficulties / issues / problems that I met?						How did I ocome / resolve those difficulties / issues / problems?					
Tickets created this week						Tickets handled this week					
No	Timeline	Action	Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket	Notes	Information to fill in
1	14/9	Bán – Team meeting (11AM–12PM)	New Task	Other	Done	Outside monthly goals	100%	1			
2	14/09	Meeting Edit site Antbuddy trên Wix (4–5PM)	New Task	Other	Done	Outside monthly goals	100%	1			
3	14/09–18/09	Cập nhật tiến độ Training Plan	New Task	Other	In progress	In monthly goals	50%	6	Bán Đào tạo nội bộ - Onboarding		
4	15/09–18/09	Xây dựng chiến lược đánh độ ưu tiên triển khai AntBot	New Task	Feature	Done	In monthly goals	100%	6			
5	16/9	Research Chatwoot và các tính năng có thể áp dụng cho AntBot	New Task	Project	Done	In monthly goals	100%	7			
6	17/9	Bổ sung SRS AntBot – FR_001 đến FR_007 và Automation Flow	New Ticket	Project	In progress	In monthly goals	70%	10	5850		
7	17/9	Meeting AI	New Task	Other	Done	Outside monthly goals	100%	1			
8	18/9	Setup / implement code trên Wix	New Task	Feature	Done	In monthly goals	100%	8	Wix dashboard		
9											
10											
11											
15											

WEEKLY GOALS - WEEK 4											
% Avg. completion	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
82,2%	40,0	5	4	2,5	1	5,0	0	4	2	0	0
From day	To day	Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
		Morning		x	x	x	x	x			10
		Afternoon		x	x	x	x	x			
What were the difficulties / issues / problems that I met?						How did I ocome / resolve those difficulties / issues / problems?					
Tickets created this week						Tickets handled this week					
No	Timeline	Action	Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket	Notes	Information to fill in
1	21/09–24/09	Hoàn thiện Training Plan và nội dung onboarding	New Task	Other	In progress	In monthly goals	50%	4			
2	21/09–24/09	Hoàn thiện SRS AntBot – FR_001 đến FR_007 và Automation Flow	Old Ticket	Project	In progress	Outside monthly goals	50%	7	5850		
3	22/09–24/09	Phân tích Gap giữa Chatwoot và AntBot, đề xuất tính năng cần bổ sung	New Task	Project	In progress	In monthly goals	70%	7			
4	22/09–24/09	[BOT-CHAT] vẽ wirframe cho automation của Antbot	New Ticket	Feature	In progress	In monthly goals	70%	7	5912		
5	22/09	Tham gia meeting Team AntBot và trao đổi các task/requirement liên quan	New Task	Other	Done	In monthly goals	100%	1			
6	24/9	Tham gia meeting Glo365 – Web Service / Healthcare	New Task	Other	Done	In monthly goals	100%	1			
7	24/09–25/09	[GLO365 - AntBuddy] Proposal	New Ticket	Feature	Done	In monthly goals	100%	5	5862		
8	25/09–26/09	Review và chỉnh sửa Booking Flow theo feedback	New Task	Feature	Done	In monthly goals	100%	5			
9	27/09	Chuẩn hóa Booking Flow sang phiên bản tiếng Anh	New Task	Feature	Done	In monthly goals	100%	3			

