

FROM01/10/2026

TO31/10/2026

Name	Team
Trần Phước Diễn	BA

		-2	-2		0		0	0	0	0		
% AVG. COMPLETION		Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action chưa Done
0,0%		16,0	0	0	0,0	0	0,0	0	0	4	0	0
MONTHLY GOALS												
No.	Timeline	Action	Type	Sub - Type	Status	Work progress for this month (%)					% Total	Information to fill in
						Week 1	Week 2	Week 3	Week 4	Week 5		
IN MONTHLY GOALS												
1	21/9-30/9	[BOT-CHAT] Bổ sung SRS AntBot – FR_001 đến FR_007 và Automation Flow	Ticket	Project							0%	Status
2	28/9-30/9	[BOT-CHAT] vẽ wirframe cho automation của Antbot	Ticket	Project							0%	Status
3	30/9	[BOT-CHAT] Thêm tính năng mẫu quy trình cho AntBot #5965	Ticket	Project							0%	Status
4	5/10	[BOT-CHAT] [ONBOARD] Thêm tracker Clarity cho luồng onboard Phần công theo kỹ năng #5968	Ticket	Project							0%	Status
5	1/10-31/10	Meeting	Task	Other							0%	Status
6												
7												
8												
9												
10												
11												
21												
26												
31												
36												
OUTSIDE MONTHLY GOALS												
1												
11												

WEEKLY GOALS - WEEK 1											
% Avg. completion	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
100,0%	16,0	2	2	2,0	0	0,0	0	0	4	0	0
From day	To day	Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
1/10/2026	4/10/2026	Morning					x	x			4
		Afternoon					x	x			
What were the difficulties / issues / problems that I met?						How did I ocome / resolve those difficulties / issues / problems?					

