

FROM 01/09/2026
TO 30/09/2026

Name	Team
Trần Phước Diễn	BA

% AVG. COMPLETION		Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action chưa Done
95,4%		113,0	10	5	9,4	5	7,2	0	0	11	0	3
MONTHLY GOALS												
No.	Timeline	Action	Type	Sub - Type	Status	Work progress for this month (%)					% Total	Information to fill in
						Week 1	Week 2	Week 3	Week 4	Week 5		
IN MONTHLY GOALS												
1	11/9-30/9	Meeting X2, BS team, KH	Task	Other	Done			50%	25%	25%	100%	
2	11/9-30/9	Cập nhật tiến độ Training Plan	Task	Other	Done			50%	50%		100%	
3	21/9-30/9	[BOT-CHAT] Bổ sung SRS AntBot – FR_001 đến FR_007 và Automation Flow	Ticket	Project	In progress			50%	25%	10%	85%	
4	28/9-30/9	[BOT-CHAT] vẽ wirframe cho automation của Antbot	Ticket	Project	In progress			50%	25%	10%	85%	
5	30/9	[BOT-CHAT] Thêm tính năng mẫu quy trình cho AntBot #5965	Ticket	Project	In progress					70%	70%	
6	29/9	[BOT-CHAT] [Glo360] Tạo flow proposal cho luồng order online trên whatsapp của + Wireframe	Ticket	Project	Done					100%	100%	
7	18/9	Phân tích Gap giữa Chatwoot và AntBot, đề xuất tính năng cần bổ sung	Task	Project	Done		50%	50%			100%	
8	29/9	[GLO365 - AntBuddy] vẽ flow booking cho Proposal	Ticket	Project	Done					100%	100%	
9	30/9	[BOT-CHAT] [Glo360] Tạo flow proposal cho luồng order online trên whatsapp của + Wireframe #5969	Ticket	Project	Done					100%	100%	
10	30/9	[AI] [MCP] Submit lại ChatGPT Plugins #5940	Ticket	Project	Done					100%	100%	
11	11/9	Update Open Graph Image	Task	Project	Done		100%				100%	
12	11/9	Update General Social Image	Task	Project	Done		100%				100%	
13	30/9	[vas] [ticket] Quy trình tự động không cập nhật nhóm phụ trách khi tạo/cập nhật trường Cơ sở PH muốn tìm hiểu #5987	Ticket	Project	Done				100%		100%	
14												
15												
OUTSIDE MONTHLY GOALS												
16												
17												

WEEKLY GOALS - WEEK 1											
% Avg. completion	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
0,0%	0,0	0	0	0,0	0	0,0	0	0	0	0	0
From day	To day	Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions

[illegible]

WEEKLY GOALS - WEEK 2																					
% Avg. completion		Total hours		Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"		Total Tickets "Done"	Avg. Hours per Ticket "Done"		Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"						
100,0%		5,0		3	3	1,7		0	0,0		0	0	2	0	0						
From day		To day		Registration Schedule (Tick "X")		Mon		Tue		Wed		Thu		Fri		Sat		Sun		Total work sessions	
7/9/2026		13/9/2026		Morning										x						2	
				Afternoon										x							
What were the difficulties / issues / problems that I met?										How did I ocome / resolve those difficulties / issues / problems?											
Tickets created this week										Tickets handled this week											
No	Timeline		Action		Type	Sub - Type		Status		Category		% Finish	Spent hours		Documents / Link ticket		Notes		Information to fill in		
1	11/9		Update Open Graph Image		New Task	Project		Done		In monthly goals		100%	2								
2	11/9		[BOT-CHAT] Tổng quan luồng onboarding AntBot.		New Task	Other		Done		In monthly goals		100%	1								
3	12/9		Update General Social Image		New Task	Project		Done		In monthly goals		100%	2								
4																					
5																					
6																					
7																					
8																					
9																					
10																					

11											
15											

WEEKLY GOALS - WEEK 3											
% Avg. completion	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
100,0%	40,0	8	7	4,3	1	10,0	0	1	3	0	0
From day	To day	Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
14/9/2026	20/9/2026	Morning		x	x	x	x	x			10
		Afternoon		x	x	x	x	x			
What were the difficulties / issues / problems that I met?							How did I ocome / resolve those difficulties / issues / problems?				
Tickets created this week							Tickets handled this week				
No	Timeline	Action	Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket	Notes	Information to fill in
1	14/9	Bán – Team meeting (11AM–12PM)	New Task	Other	Done	Outside monthly goals	100%	1			
2	14/09	Meeting Edit site Antbuddy trên Wix (4–5PM)	New Task	Other	Done	Outside monthly goals	100%	1			
3	14/09–18/09	Cập nhật tiến độ Training Plan	New Task	Other	Done	In monthly goals	100%	6	Bán Đào tạo nội bộ - Onboarding		
4	15/09–18/09	Xây dựng chiến lược đánh độ ưu tiên triển khai AntBot	New Task	Project	Done	In monthly goals	100%	6			
5	16/9	Research Chatwoot và các tính năng có thể áp dụng cho AntBot	New Task	Project	Done	In monthly goals	100%	7			
6	17/9	[BOT-CHAT] Bổ sung SRS AntBot – FR_001 đến FR_007 và Automation Flow	New Ticket	Project	Done	In monthly goals	100%	10	5850		
7	17/9	Meeting AI	New Task	Other	Done	Outside monthly goals	100%	1			
8	18/9	Setup / implement code trên Wix	New Task	Feature	Done	In monthly goals	100%	8	Wix dashboard		
9											
10											
11											
15											

WEEKLY GOALS - WEEK 4												
% Avg. completion	Total hours	Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"	
82,2%	40,0	5	4	2,5	1	5,0	0	0	6	0	0	
From day	To day	Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions	
21/9/2026	26/9/2026	Morning		x	x	x	x	x			10	
		Afternoon		x	x	x	x	x				
What were the difficulties / issues / problems that I met?						How did I ocome / resolve those difficulties / issues / problems?						
Tickets created this week						Tickets handled this week						
No	Timeline	Action	Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket		Notes	Information to fill in

1	21/09–24/09	Hoàn thiện Training Plan và nội dung onboarding	New Task	Other	In progress	In monthly goals	50%	4			
2	21/09–24/09	[BOT-CHAT] Hoàn thiện SRS AntBot – FR_001 đến FR_007 và Automation	New Ticket	Project	In progress	In monthly goals	50%	7	5850		
3	22/09–24/09	Phân tích Gap giữa Chatwoot và AntBot, đề xuất tính năng cần bổ sung	New Task	Project	In progress	In monthly goals	70%	7			
4	22/09–24/09	[BOT-CHAT] vẽ wirframe cho automation của Antbot	New Ticket	Project	In progress	In monthly goals	70%	7	5912		
5	22/09	Tham gia meeting Team AntBot và trao đổi các task/requirement liên quan	New Task	Other	Done	In monthly goals	100%	1			
6	24/9	Tham gia meeting Glo365 – Web Service / Healthcare	New Task	Other	Done	In monthly goals	100%	1			
7	24/09–25/09	[GLO365 - AntBuddy] vẽ flow booking cho Proposal	New Ticket	Project	Done	In monthly goals	100%	5	5862		
8	25/09	Review và chỉnh sửa Booking Flow theo feedback	New Task	Project	Done	In monthly goals	100%	5			
9	25/09	Chuẩn hóa Booking Flow sang phiên bản tiếng Anh	New Task	Project	Done	In monthly goals	100%	3			
11											
15											

WEEKLY GOALS - WEEK 5												
% Avg. completion	Total hours		Total Action Done	Total Task "Done"	Avg. Hours per Task "Done"	Total Tickets "Done"	Avg. Hours per Ticket "Done"	Total Actions Waiting	Total Feature	Total Project	Total Fix Bug	Total Action "Rework"
92,9%	28,0		6	1	2,0	5	4,2	0	0	6	0	0
From day	To day		Registration Schedule (Tick "X")		Mon	Tue	Wed	Thu	Fri	Sat	Sun	Total work sessions
27/9/2026	30/9/2026		Morning		x	x	x					6
			Afternoon		x	x	x					
What were the difficulties / issues / problems that I met?							How did I ocome / resolve those difficulties / issues / problems?					
Tickets created this week							Tickets handled this week					
No	Timeline	Action	Type	Sub - Type	Status	Category	% Finish	Spent hours	Documents / Link ticket		Notes	Information to fill in
1	28/09–29/09	Review và hoàn thiện SRS AntBot – FR_001 đến FR_007	New Ticket	Project	Done	In monthly goals	100%	4	5850			
2	28/09–30/09	[BOT-CHAT] vẽ wirframe cho automation của Antbot	New Ticket	Project	Done	In monthly goals	100%	4	5912			
3	29/9-30/9	[AI] [MCP] Submit lại ChatGPT Plugins #5940	New Ticket	Project	Done	In monthly goals	100%	5	5940			
4	29/9-30/9	[BOT-CHAT] Thêm tính năng mẫu quy trình cho AntBot #5965	New Ticket	Project	In progress	In monthly goals	50%	5	5965			
5	29/9	[BOT-CHAT] [Glo360] Tạo flow proposal cho luồng order online trên whatsapp của + Wireframe #5969	New Ticket	Project	Done	In monthly goals	100%	4	5969			
6	28/9-29/9	Meeting: X2 Norming	New Task	Other	Done	In monthly goals	100%	2				
7	30/9	[vas] [ticket] Quy trình tự động không cấp nhật nhóm phụ trách khi tạo/cấp nhật trưởng Cơ sở PH muốn tìm hiểu #5987	New Ticket	Project	Done	In monthly goals	100%	4	6987			
8												
9												
10												

[illegible]